

Closedown Schedule for Period Monday 24th October to Saturday 29th October 2022

Planned Resumption of Supply for Agricultural Customers				
Reticulation Area	Stop Time	Stop Date	Restart Time	Restart Date
OMC (1-13)	7:00	Mon 24th Oct	7:00	Thu 27th Oct
Brightley (14-54A) Abingdon (501-515)	7:00	Mon 24th Oct	17:00	Thu 27th Oct
OMC (67-95)	17:00	Mon 24th Oct	7:00	Fri 28th Oct
Vic Plains (401 -482) Oakenden Relift(127-137C))	7:00	Mon 24th Oct	17:00	Fri 28th Oct
OMC (96-140)	17:00	Mon 24th Oct	17:00	Fri 28th Oct
OMC (140A – 161)	7:00	Tue 25th Oct	17:00	Sat 29th Oct
OMC (156A – 165) Mt.Alice (301 – 385)	7:00	Mon 24th Oct	17:00	Sat 29th Oct
OMC (165A – 181) Marwood (183 – 260) & (390A – 398) Munbura (261 – 299A)	17:00	Mon 24th Oct	7:00	Sat 29th Oct

Mt Alice Reticulation is off line for a longer period, as the storage has to be treated prior to dewatering the channel. The channel must then be refilled in order to re-instate the pump station.

Planned Acrolein Injection Dates 2022	Injection period duration
12 th – 17 th December 2022	6 days